
Reported by: Wayne Watkins, CPESC                                                                                                            
 

  

ENGINEER’S CONSTRUCTION OBSERVATION REPORT 

Project:   Queen’s Gap      Project Number: 2013-002  

Contractor:  Site Development Corporation                       Contact at Site:  J. Worley 

Date:    05/09/2016                Time of Arrival                    Weather Conditions: Workable soils. 

Notice to Proceed:                                                               Substantial Completion Date:   

Previous Rain Days:                                                            Previous Substantial Completion Date:    

Rain Days Since Last Report:        Total Rain Days:          Current Substantial Completion Date:  

 

Observations & Notes:   

Site inspection for Project 3 and 5 areas. 

 

Project 5 – Work is progressing in Project 5 area with Catch Basin re-work for top installation and inlet 

protection being completed on previously installed concrete boxes. Construction survey has been 

completed for the new road alignment in the switchback located near the upper portion of Project 5 area. 

Portions of the sediment fence previously installed will need to be re-located downslope. The work to re-

locate the electrical line in the Project 5 roadway has been completed by the REMC. 

 

Project 3 - Continue maintenance on ditchlines previously constructed that lack vegetative groundcover. 

Vegetation needs to be established in all ditchlines project wide.  

Waterline installation has resumed with T&K Utility on-site. Stone base course is being stripped by 

windrowing and the road shoulder and ditchline vegetation is being preserved during the waterline 

installation. 

 

The last rain event was on 05-07-16 with 0.20” recorded.  

NPDES self-monitoring report is attached. 

 

Project 2 notes:  

The road paving of Project 2 is scheduled to begin by Caldwell Construction Services. Caldwell 

Construction was not present today. During the previous week approximately 500 ton CABC stone was 

placed on the Project Three roadways to setup for asphalt paving. 
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            May 9, 2016 PHOTOS TAKEN WHILE AT THE SITE: 

 

   

 

 

 

 

 
 

Project Three area waterline construction installation is underway by T&K Utility. 

 

 

 

 
 

New Catch Basin top installation with inlet protection provided by Site Development Corporation. 

 

 


